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Executive Summary 
 
The Masters in the Management of Marine Protected Areas (MPAs) program was originally designed 
as a twinning program with the Alpen Adria University of Klagenfurt (AAUK).  Through the 
development phase (Year 1 of the project) however, some constraints of program implementation 
required significant project variations to enable viability and implementation of the proposed 
academic program within the University of the Philippines (UP) System. 
 
An Interim Period from October 25, 2012 to April 24, 2013 was designated by USAID for the reworking 
of a revised project description to incorporate the following changes: 
 
i) Changes in the nature and scope of the Master’s program 
 
ii) Change in the program implementation modality to a “Tri-UP Constituent University (CU; or Tri-

UP Campus)” modality involving UP Diliman, UP Visayas, and UP Los Baños 
 
iii) Consequent changes in the program management structure and assignments  
 
iv) Extension of the project by 1.5 years with no extra cost: 
 
 
Within the Interim Period, the establishment of new partnerships with CUs of UP, consisting of UP Los 
Baños and UP Visayas was completed.  This enabled UPMSI to invite other potential UP faculty 
members from all 3 collaborating CUs to comprise  the core faculty and negotiate their official 
involvement with their respective heads. The involvement of the Alpen-Adria University of Klagenfurt 
was limited to the previous initial project phase.   
 
Strategic planning workshops among the 3 UP CU partners were held in January and February  2013.  
The January workshop covered the revision of the program scope and title; consequent changes in the 
curriculum framework and modifications of some courses; and agreements on timelines for the UP 
curriculum approval process.   The scope of the February workshop consisted of agreements on 
logistical support and arrangement for course implementation, and the marine protected area (MPA) 
field sites, which would factor in on the proposed program budget amendments and tuition fees.  The 
approval of the modified  project description with its revised title “Set-up of a Professional Master’s 
program on Tropical Marine Ecosystem Management (TMEM), a Tri-Campus offering of the University 
of the Philippines”,  was granted in August 2013.  
 
The institutionalization process of the proposed PM-TMEM within the University of the Philippines  
was initiated from March to May 2013 through the evaluation and approval by 3 major  review bodies 
within the  College of Science at UP Diliman.  It gained the approval of the College of Fisheries and 
Ocean Sciences at UP Visayas in April 2013.  It was also in late April that the TMEM curricular proposal 
was submitted to the Standing Committees of the UPLB Graduate School for  review and 
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improvement; after which it was evaluated by the review committees of all the academic units of the 
Graduate School (GS).    

 
Through the course of the review process within each of the CUs, periodic updating was done among 
the 3 CUs through Skype or face-to-face meetings regarding curriculum revisions and program 
implementation details.  It was through the review process with UPLB that the Graduate School 
recommended the collaboration of the College of Forestry and Natural Resources (CFNR) in the 
program, given CFNR’s expertise in conservation planning and watershed management , which 
influences coastal waters.  
 
Networking was mostly done with various academic unit heads and other faculty members of UPD in 
order to introduce the proposed PM-TMEM program; solicit inputs; and potentially tap faculty with 
related TMEM expertise to be lecturers of the program in future.  This networking also served as a 
strategy to minimize the risk of delays in the approval of the curriculum by making the program 
known ahead of time within the academic community.  Networking with institutions  of  MPA 
professionals  to answer TNA surveys served as a strategy for soft marketing of the program among 
practitioners.  
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Accomplishment vis-à-vis Goals  

 

1.1 Objectives Established for Year 2 
 

1.1.1 To rework the amendments of the project description within an Interim Period 
(November 2012 – April 2013) 

 

1.1.1.1 Restructuring of project management organization involving new UP 
Partners, additional MPA core faculty, and new key personnel 

 
i) Involvement of other UP CUs as New Partners in the Program (Nov 2012 – Feb 2013) 

 
ii) Organization of core faculty from the 3 UP CU Partners (Dec 2012 – Jan 2013) 

 
iii) Revised organizational structure, roles and responsibilities of program coordinating 

body and project management (Jan - Feb 2013) 
 
iv) Renegotiation on revised roles within the project management structure (Nov 2012 – 

Jan 2013) 
 

 

1.1.1.2 Development of the revised program based on the outputs of the Tri-
campus collaborative workshops of UPMSI and its new Partners for the 
Professional Master’s program on Tropical Marine Ecosystem Management 
(PM-TMEM; January -March 2013) – 2 workshops, comm syllabus, program 
cost 

 
i) Integrated results on various aspects based on collaborative workshops between UP 

Partners for the PM-TMEM (Jan – Feb 2013) 
 
ii) Determination of PM-TMEM program cost (Mar 2013) 
 

 

1.1.1.3 Submission of  project description amendments (March 2013) 
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1.1.2   Intermediate Result 1 (IR1) of the revised project description on Program 
Institutionalization within the University of the Philippines 

 

1.1.2.1   Submission of  the new curriculum proposal on the Professional Master’s 
program  on TMEM to the various approving bodies within the UP System 
for evaluation and approval (March  – Oct 2013) 

 
i) At the level of the various CUs (March – Oct 2013) 

 UP Diliman 

 UP Visayas 

 UP Los Baños 
 

ii) At the level of the UP System: Academic Affairs Committee (August – Oct 2013) 

1.1.2.2   Holding of  3CU meetings for updates  in line with the process of program  
institutionalization within UP 

 

1.1.2.3   Preparation of teaching materials for the program courses (July – Oct 2013) 

 

1.1.3 Intermediate Result 3 (IR3) of the revised project description on  networking 
(April 2013 – May 2013) 
 

1.1.3.1   To network with CRM/MPA professionals ; individuals who can potentially 
be tapped for the program  

 

1.1.3.2   To network with LGUs having jurisdiction over MPA sites included in the 
program; other related institutions who can potentially be tapped to 
collaborate/support the program   
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1.2 Accomplishments According to the Objectives Established for the Interim 
Period  

 

1.2.1 To rework the amendments of the project description within an Interim Period 
(November 2012 – April 2013) 

 

1.2.1.1 Restructuring of project management organization involving new UP 
Partners, additional MPA core faculty, and new key personnel 

 

i) Involvement of other UP CUs as New Partners in the Program (Nov 2012) 
 
To address the need to increase the number of faculty to integrate the socio-ecological 
concerns of the program and to have a minimum of five (5) core faculty, a UP system-
wide approach was taken through the collaborative involvement of other UP CUs.  This 
constitutes a major variation in the project with a bearing on the  management 
structure for the graduate academic program whereby a Coordinating Body would 
consist of Program Coordinators and heads of pertinent academic units from the 3 CUs 
who will set-up and implement the Master’s program within the University of the 
Philippines.   The team of project personnel constitute a distinct body that functions in 
support of the institutionalization of the Master’s program by the UPMSI and its other 
UP Partners through the 3CU Coordinating Body.    
 

UP Partnerships.  The UP Partners pursued  the development of the collaborative 
Masters program through their participation in two (2) major workshops held in the first 
quarter of 2013.  The initial Workshop on Tri-Campus Program Collaboration within the 
UP System: Set-up of a Master's Program in Management of MPA was held from January 
3-4, 2013 at the UPMSI among the key administrators and key/core faculty members of 
the participating academic institutions from the  3CUs.  This workshop focused on the 
development of the  tri-campus organizational structure responsible for the 
development and implementation of the program, including operationalization 
mechanisms,  and the improvement of the curriculum towards a broader scope.  (See 
Annex 1.) 
 
A followup Tri-Campus Collaboration workshop  was held from February 8-9, 2013 to 
finalize  the revised curriculum content which was broadened to a Master’s program in 
Tropical Marine Ecosystem Management (TMEM) in the January workshop.  Marine 
Protected Areas was to be its initial area of specialization. Other program 
implementation aspects were also covered in this workshop. (See Annex 2) 
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During the Interim period between the January 2013 and February 2013 Workshops, the 
UPV Chancellor officially set-up an AdHoc Committee to work on the development of 
the Professional Master’s program in TMEM. This committee consists of a multi-
disciplinary team of  faculty from the College of Fisheries and Ocean Sciences; the 
College of Management; and  the College of Arts and Sciences.  The team held a 
workshop to review the draft of the TMEM curriculum output of the January workshop 
and to improve its curriculum content, as their input for the working documents of the  
February 2013 Workshop.   

 
  

ii) Organization of core faculty from the 3 UP CU Partners (Nov – Dec 2012) 
 

With  the UP CU Partners’ (UPV and UPLB) collaboration in the Master’s program, the 
potential MPA core faculty members from the 3 CUs were identified and invited.  The 
endorsement by their respective institutional heads for their involvement were worked 
out   from November to December 2012. 
  
Identification of the initial set of MPA Core Faculty.  The following were identified as 
the initial MPA Core faculty members and  endorsed by their respective Unit Heads or 
Deans: 
 

1. Dr. Porfirio Aliño – Marine Science Institute, College of Science (CS), UPD 

2. Dr. Laura David – Marine Science Institute, College of Science (CS), UPD 

3. Dr. Jonathan Anticamara - Institute of Biology, College of Science (CS), UPD 

4. Dr. Maria Mangahas – Department of Anthropology, College of Social Science 

and Philosophy (CSSP), UPD 

5. Dr. Merlina Andalecio – Institute of Fisheries Policy and Development Studies, 

College of Fisheries and Ocean Studies (CFOS), UPV 

6. Dr. Wilfredo Campos – College of Arts and Sciences (CAS) – UPV 

7. Dr. Rodelio Subade – College of Arts and Science, UPV 

8. Dr. Victoria Espaldon – School of Environmental Science and Management 

(SESAM), UPLB 

 
Drawing the faculty through a UP systemwide approach enabled  the program’s core 
faculty to consist of eight (8)  as of end of January 2013, which is over the  minimum 
requisite of five (5) for setting up new academic programs within the University of the 
Philippines.  

In October 2013, when the College of Forestry and Natural Resources (CFNR) joined the 
collaborative initiative as one of the proponent core academic units in partnership with 
SESAM, Dr. Edwino Fernando, whose expertise is in biodiversity and conservation 
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planning, formed part of the TMEM core faculty.  This resulted in a total of nine (9) core 
faculty members.    

 

iii) Revised organizational structure, roles and responsibilities of program 
coordinating body and project management (Jan - Feb 2013) 
 
Revised Program Coordinating Body. The organizational structure corresponding to a 
revised program set-up was initially discussed in the January Workshop on the Tri-
Campus Program Collaboration among the key administrators and core faculty of the UP 
Partners.  Key representatives of the collaborating lead Institutions from the 3 CUs, 
together with the Dean of their respective Colleges, were to form the Coordinating Body 
of the Program. The body is tasked with the joint management of the academic 
program’s development and implementation stages,  and planning for its future growth. 
The Coordinators would likewise be  responsible for putting  together an additional pool 
of faculty from their respective CUs who have expertise for the various course 
components/lectures.  These faculty members are to comprise  the teaching teams 
headed by the various core faculty who serve as  the course coordinators and help 
develop the next generations of TMEM faculty cadres.  

1.2.1.1 Program development based on the outputs of the Tri-campus 
collaborative workshops of UPMSI and its new Partners for the 
Professional Master’s program on Tropical Marine Ecosystem 
Management (PM-TMEM; January -March 2013) 
 

i)  The Tri-Campus Collaboration Workshops 

January 3-4, 2013: Workshop on the Master’s program on the Management of MPAs 
(See Annex 1)  
 
Attendance. The workshop was attended by nine (9) faculty members from UPD; eight 
(8) from UPV; and four (4) from UPLB.  Academic officials from both UPD and the UP 
System were invited to provide their inputs with regard to various administrative 
aspects of a Tri-Campus Program implementation.  This program modality is considered 
an innovative approach which still has no current functioning 3 campus units model, 
but only prototypes in the form of collaborating academic units within a single campus.  
UP officials served as resource persons and were very encouraging about the Tri-
campus endeavor, they were:  

 

 Dr. Virginia Yap – Vice Chancellor for Administration, UPD 

 Dr. Gisela Concepcion – Vice President for Academic Affairs, UP System 

 Dr. Marilou Nicolas – Assistant Vice President for Academic Affairs, UP 
System 
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Workshop objectives. The workshop objectives consisted of the following: 

 To have a common understanding of the project and the proposed Master’s  
Program; 

 To have a common understanding of the “One UP” strategy; 

 To review the proposal for the Master’s in Marine Protected Areas (OVPAA 
Form 2)/ general  curriculum framework of the program towards identifying 
areas for improvement; 

 To revise the curriculum towards a program that will strategically address 
tropical marine conservation; 

 To identify and agree on the organizational requirements for the operational 
implementation of the revised Program; 

 To agree on how these requirements will be met; and  

 To agree on timelines and responsible persons/entities for the 
implementation of the Master’s program. 

 

Key outputs and agreements. The body was able to achieve the following: 

  Workshop participants gained a common understanding of the background 
on the development of the original proposal for a professional Master’s in 
Management of MPAs Program, and relevance  to  the “One UP” (One 
University of the Philippines)  strategy. 

 
 The scope of the Tri-campus collaboration  program was broadened  with the 

title revised to Professional Master’s in  Tropical Marine Ecosystem 
Management, with Marine Protected Areas as an Area of Specialization  or 
PM-TMEM (MPAs).  This allows flexibility for the program to address the 
evolving challenges of marine biodiversity conservation through other areas 
of specialization given the range of expertise of the 3 CUs.  Other  areas of 
specialization e.g. Ecosystem Approach to Fisheries Management through 
UPV can be developed in the future. 

 
 The Professional Master’s program would be designed, developed, and 

implemented by the three campuses (UPD, UPV, UPLB), each with a 
corresponding core academic unit (UPMSI, IFPDS, SESAM, respectively) 
through which other units in their respective campuses can also participate 
in the program. 
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 There is a need to define scope and distinction of the proposed Master’s 
TMEM (MPAs) program to avoid competition with other existing programs 
within the UP System.  

 
 The content of the curriculum proposal (OVPAA form 2) was revised 

accordingly, covering the following sections: Program rationale, description, 
and goals; Program requirements; Curriculum framework and corresponding 
course descriptions and basic syllabi. 

 
 The curriculum framework will consist of Core Courses (11 units); Required 

Courses (6 units); and Specialization Courses for MPAs (18 units); with the 
modular approach as the implementation modality. 

 
 Operationalization mechanisms were developed in the following aspects:  

Organizational structure with corresponding roles and responsibilities; 
Scholarships, recruitment, and marketing; Library resources, equipment and 
procurement; and financial planning. 

 
 The body agreed to aim for the University Council approval of the program 

by July 2013; requiring the finalization of the curriculum proposal by end of 
February, to enable submission to initial approving bodies by March 2013 
(Graduate Academic Affairs Committee for UPLB; College levels for UPD and 
UPV). 

 
 All agreed on scheduling a follow-up workshop for February 2013 to address 

remaining gaps and finalize the curriculum proposal.  
 
 

February 8-10, 2013 : The Tri-Campus Collaboration Workshop on the Professional 
Master’s program on Tropical Marine Ecosystem Management (see Annex 2)  

 
Attendance. The February 2013 workshop was attended by the same participants as 
the January Workshop, but included other  Academic officials from the College of 
Science of UPD, and UPV to provide inputs regarding program development:  They 
were the following: 
 

 Dr. Josemaria Balmaceda – Dean, College of Science, UP Diliman (UPD) 

 Dr. Fidel Nemenzo – Associate Dean for Academic Affairs, College of Science, 
       UPD 

 Prof. Nestor Yunque – Vice Chancellor for Academic Affairs, UPV 
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Workshop objectives. The workshop objectives consisted of finalizing the tri-campus 
proposal for the PM-TMEM with respect to curriculum content and aspects of 
program implementation and financial sustainability. 

 
Workshop Highlights.   The  workshop opened with three presentations consisting 
of the following: 

1. Summary of  Achievements of the January 2013 Workshop by Dr. Mary 
Bernadette de Venecia (Technical Coordinator) 
 
2. The Distinction of the PM-TMEM from other existing programs in UP and beyond 
by Dr. Aletta Yñiguez of UPMSI 
 

 
The key distinctions of the PM-TMEM that is being proposed are the following: 

a) Focus is on tropical marine systems with high biodiversity attributes, with 
Marine Protected Areas as an initial Area of  Specialization 

b) Regional in scope 
c) More hands-on exposure and utilizing ecosystem based management of 

multispecies and high biodiversity systems 
d) Shorter program time frame 
e) Emphasis on an integrated approach 

 
3. The Flow of the Integrated Curriculum Framework of the PM-TMEM program by 
Dr. Nathaniel Añasco of UPV – The presentation gave an overview of the thrust of 
the courses and their relationship with one another, paving the way for the plenary 
sessions to finalize the syllabus of each course. 
 
Finalization of the revised course syllabi for the PM-TMEM program on Day 1.  All 
participants received sets of the working documents, consisting of the integrated 
inputs for course content revisions or improvements.  The plenary sessions covered 
a review, discussion, and finalization of the descriptions, objectives, content and 
requirements for each of the core and major program courses.  Faculty members 
from the CUs were assigned to facilitate the plenary sessions corresponding to each 
of the courses.  By the end of the day, the revisions of  the 3 core courses and  4 
major courses were accomplished by the body.   

Key Agreements Achieved on Day 2.  Other administrative matters were discussed in 
plenary sessions resulting in some key agreements such as the following: 
 

 The  program will follow a Trimestral mode in order to align the program  with   
the ASEAN Economic Cooperation 2015 scheme.   
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 Resolution of some pending details of Program Requirements and Student 
Qualifications; 
 
 The selection criteria for the first and second generation faculty, including 
invited resource persons/experts; 

  

ii) Graduate Program cost determined from implementation activities  
 

Graduate Program Cost with Tuition covers  the conservative costs per module.  It includes 
the Faculty Salaries (at UP Rates per number of hours of service), the field expenses of 
faculty and additional field staff/personnel.  The approximate living cost allowance (LCA) of 
the students consists of field transportation and accommodation costs within the entire 
module of Lecture and Laboratory/Field activities.   

 
Table 1. Breakdown of program cost per student 

PARTICULARS TOTAL COST PER STUDENT 

Total Lecture Fee (entire program) Php 36,760  or Php 1,750 per unit 

Total Laboratory or Field Fee Php 114,251 or Php 8,180 per 
unit 

Total Lecture units (21 units) Php 36,760 

Total Laboratory or Field units (14 units) Php 114,251 

Total Cost per student without the LCA Php 151,011 (US$ 3,775) 

Total Cost per student with the LCA Php 362,660  (US$ 8,316) 

 

The estimated total program cost per student of US$ 8,316, which includes living cost 
allowance was found to be within the acceptable range of appropriate cost based on the 
Training Needs Assessment survey results from 152 respondents  (See Figure 1).  Sixty-three 
percent (63%) of the respondents are amenable to a US$ 6-10 thousand program cost.  
Survey respondents were  CRM and MPA professionals from the Philippines (103), Malaysia 
(26), Indonesia (14), Solomon Islands (6), Papua New Guinea and South Pacific (2) and 
Thailand (1). These professionals were from the government sector, non-governmental 
institutions, including some academicians. 
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Figure 1. Responses of surveyed CRM and MPA professionals within the Philippines and other 
Coral Triangle/Southeast Asian countries regarding appropriate costing for the program being 
developed. 

 

The graduate program cost average of Php 38,000 per term (without LCA; total of 4 
terms) at UP is still less than the average cost per term ranging from Php 40,000 to Php 
60,000 a semester, depending on the degree program, in private academic institutions 
in the country.  Compared with other institutes offering same professional programs (1 
year minimum duration) the proposed PM-TMEM is still far cheaper.  It may be 
affordable for most Asians or professionals of the Coral Triangle region.  

 

1.2.1.2 Submission of  project description amendments (March 2013) 
 

Presentation of the amendments at USAID. The proposed project revisions were presented 
by Dr. Maria Lourdes SDMcGlone, on March 13, 2013 at the USAID office, in a meeting 
between MERF 3MPA Project representatives and the USAID Technical Staff. The other 
MERF/UPMSI representatives were Drs. Aletta Yñiguez, Porfirio Aliño, Laura David,  and Gil 
Jacinto.   

 
Approval of the Project Modifications. Mr. Eric Singer, the new Agreement Officer,  
approved the range of modifications of the USAID/MERF project on the Set-up of a 
Professional Master’s program on Tropical Marine Ecosystem Management as a Tri-Campus 
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offering of the University of the Philippines on August 5, 2013.   Conforme was signed by Dr. 
Porfirio Aliño of the UPMSI, on August 8, 2013.  
 

 

1.2.2 Intermediate Result 1 (IR1) of the revised project description on Program 
Institutionalization within the University of the Philippines 
 

1.2.2.1   Submission of  the new curriculum proposal on the Professional Master’s 
program  on TMEM to the various approving bodies within the UP 
System for evaluation and approval (March  – Oct 2013) 

 

i) The evaluation and approval process at the level of the various CUs 
 

A summary of the UP Approval Process milestones is shown in Annex 4. 

UP Diliman 

The approval process within UP Diliman at the level of the College of Science (CS) 

 On March 1, 2013, the Deputy Director for Instruction (DDI) of UPMSI Dr. Laura 
David defended the curriculum proposal before the College of Science Academic 
Affairs Committee, which consists of the College of Science Associate Dean for 
Academic Affairs and all the DDI of the academic units under the College.   

 On March 4, 2013, the curriculum proposal (with revisions from the CS Academic 
Affairs Committee) was then presented by the UPMSI DDI to the College of 
Science Executive Board (CEB).  There was a concern as to the details on the tri-
campus administration and operational procedures.  This was addressed through 
the eventual preparation of a manual on the  Operational Guidelines for the 3CU 
PM-TMEM program. 

On April 8, 2013, the curriculum proposal (with revisions from the CEB), including 
the essential content of the 3CU PM-TMEM Operational Guidelines were 
presented by the UPMSI Director, Dr. Antonette Meñez, to the CEB.  A significant 
recommendation was for each of the CUs to have their own enrollees (students) 
for the joint program offering.  This would facilitate CU accountabilities over 
administrative matters and conferral of degrees in relation to their students.   

The new program proposal was endorsed by the CEB for review by the College 
Assembly, the last step in the approval process within the College of Science. 

 On April 16, 2013, the UPMSI DDI presented the PM-TMEM program (with 
revisions from the CEB) to the College Assembly.  The program was approved 
without objections nor additional inputs from the Assembly. 
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Initiation of the review  process within UP Diliman at the level of the Constituent  
University:   Science and Technology Cluster Committee  

 Upon passing the College Assembly, the program proposal was reformatted to 
comply with the University Council (UC) Curriculum Committee requirement.  
This version was submitted on April 22, 2013 to the Chairman of the Cluster 
Committee of the Science and Technology within UPD, in preparation for the 
Cluster review process in May 2013.  The Cluster Committee consists of 
academic representatives from eight (8) academic institutions within UPD. 

 The necessary revisions based on the Cluster Committee’s recommendations 
were incorporated and submitted to the University Council Secretariat on May 
22, 2013 for final checking of curriculum proposal formats.  This ensures 
inclusion of the PM-TMEM proposal for possible review of the  UC-Curriculum 
Committee of  UPD scheduled 14 October 2013.  

As a new program being institutionalized within the University of the Philippines, the 
3CU PM-TMEM would have to undergo review and gain approval from the UP System’s 
AAC and PAC, prior to the review by the University Curriculum Committee (UCC) of the 
UPD University Council.  The UPD Chancellor endorsed the PM-TMEM proposal in 
August for review of the AAC. 

UP Visayas 

The approval process within UP Visayas at the level of the CFOS 

 
 In the last week of March 2013, the PM-TMEM curriculum proposal resulting 

from the February workshop, was circulated among faculty members of the 
CFOS, in preparation for the General Faculty meeting scheduled April 1, 2013.  It 
was approved by the body during the meeting with minor 
revisions/improvements as regard to program goals. 

 
 The next preparations are for reviews by four (4) academic committees at the 

level of the CU, followed by the Curriculum Committee of the University Council.   
 
The UPV PM-TMEM team continues to coordinate with UPMSI on the  schedule 
of the regular AAC and PAC meetings, since all three (3) CUs involved in the 
collaborative TMEM program are to be present during the PM-TMEM 
presentations at both meetings. 

 

The requisite approval by the UP System prior to review by the Graduate Program 
Council’s evaluation of PM-TMEM 
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The UPV Chancellor endorsed the proposed PM-TMEM in August 2013.  This was to 
enable the review of the Tri-Campus collaborative program by the AAC scheduled 
August 29, 2013. 

 

UP Los Baños 

Review by the  UPLB Graduate School’s Standing Committees (April-May 2013)  

The curriculum proposal was submitted to the UPLB Graduate School on April 8, 2013 
for its review and endorsement of the Standing Curriculum Committees of the Graduate 
School (Natural Science and Social Science groups.  By mid-June 2013, results of the 
review consisted of comments from the Social Science Cluster.  These include i) 
suggestions for the Intercultural Understanding course, and; ii) request for results of the 
Needs Assessment survey done in terms of the countries covered and expression of 
interest in the program.   

 
Presentation of the 3CU PM-TMEM Program to  the Social Science Committee and the 
Graduate Academic Affairs Committee (GAAC), July 22, 2013  

On behalf of the 3CU Coordinating Body, the UPMSI team presented the proposed 3CU 
PM-TMEM program on July 22, 2013 to the Social Science Cluster Committee, including 
the Natural Science Cluster head of the UPLB Graduate School in the morning; and to 
the GAAC (consisting of the Deans of the different academic units with graduate 
programs) in the afternoon.  The team was headed by Dr. Porfirio Aliño; the PM-TMEM 
program content presented by the Technical Coordinator; while the projected program 
budget and tuition fee costs were  presented by the Progam Assistant.  

The meetings served as venues for clarification on the program implementation mode 
and the review of program content; discussion of the rationale for a Professional 
Master's program and its distinction from the usual MSc degree programs.  The Social 
Science committee provided inputs with regard to refinements in the syllabi of various 
courses as these were reviewed in detail.   

All clarifications regarding the PM-TMEM were integrated into the presentation to the 
GAAC in the afternoon. 

 
Evaluation and Recommendations of the Graduate School Curriculum Committees 
Meeting, September 2013 

Revisions and comments from the various academic units of the UPLB Graduate School 
were culled on the September meeting and  forwarded to 3CU PM-TMEM Coordinating 
Body .  By September 30, 2013  the 3CU Coordinating Body  sent responses and the 
revised PM-TMEM curriculum to the  UPLB Graduate School. The revised PM-TMEM 
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curriculum would be taken up for approval by the GAAC in a meeting due to be 
scheduled for November 2013.   

 

iv) The evaluation and approval process at the UP System level 
 

Preparations for the AAC Evaluation of TMEM.  As the implementation modality of the 

PM-TMEM program was of a Tri-Campus offering, the OVPAA had required complete 

representation and endorsement from all Chancellors of the 3 CUs to enable the AAC 

evaluation of the proposed PM-TMEM curriculum.    

As of August 2013,  the completion of the PM-TMEM endorsements by the Chancellors 

was pending as the PM-TMEM proposal was still being reviewed at the level of the UPLB 

Graduate School, which is prior to the GAAC,Graduate Faculty and UC-CC approvals.  

  

1.2.2.2     Holding of  3CU skype and face-to-face meetings on the progress  in line 
with the program  institutionalization process within UP 

 
March 4, 2013.  The UPLB Coordinating body organized a meeting of the 3CU 
representatives held on March 4, 2013 at the SESAM Conference room, as an opportunity 
to present the PM-TMEM program to the UPLB Graduate School Secretary Dr. Willie 
Abasolo and to the UPLB Vice Chancellor for Instruction Dr. Oscar Zamora.  Dr. Bernadette 
de Venecia gave an overview on the background and development of the program; while 
Drs. Nathaniel Añasco and Aletta Yñiguez did similar presentations that they had previously 
done for the February 2013 Workshop.  Initial inputs of the UPLB academic officials present 
were solicited.  

April 23, 2013. A skype meeting was held between UPMSI and UPV Coordinating team 
members for an exchange of updates on the approval process within their respective CUs.  
Dr. Laura David gave an update on the approval of the PM-TMEM proposal by the College 
Executive Board (April 8, 2013) and the College Assembly (April 16, 2013).  Dr. Jose Peralta 
gave an update on the approval of the program by the College of Fisheries and Ocean 
Sciences (April 1, 2013); and the next step for review by the Fisheries and Marine Science 
Committee of the Graduate Program Council.   

 
May 20, 2013. A skype meeting was held with UPV represented by Dr. Nathaniel Añasco 
and UPLB by Dr. Mark Arboleda.  Project key personnel and UPMSI faculty members 
involved in the institutionalization of the TMEM program were in the meeting to  clarify 
some aspects of PM-TMEM program administration and to update one another on the 
progress of the PM-TMEM review process within each of the CUs.  
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May 24, 2013.   Dr. Jose Peralta of IFPDS-CFOS and Dr. Maria Lourdes SD McGlone met on 
May 24, 2013 as a follow-up to the Skype meeting in May.  The UPV PM-TMEM 
Coordinating body will seek out the endorsement of the  UPV Chancellor and Vice-
Chancellor for Academic Affairs for the TMEM program since it is required for the AAC 
review.   

 
July 15, 2013.  Another face-to-face meeting hosted by UPMSI was held with members of 
the UPV and UPLB Coordinating Bodies.  The features of the PM-TMEM collaborative 
program model were clearly defined. Potential draw-backs in the UP approval process 
were addressed.  

        

1.1.2.3    Preparation of teaching materials for the program courses (July – Oct 
2013) 

 

i)       Renewed discussions with Dr. Lisa Dacanay for social entrepreneurship 
teaching materials 

 

A meeting was held between Dr. Porfirio Aliño and Dr. Lisa Dacanay of the Institute 
of Social Entrepreneurship in Asia (ISEA) in September 2013 at the UPMSI, to discuss 
preparation of a research proposal for external funding for the development of  8-10 
case studies of social entrepreneurship applied to  tropical marine ecosystems.  
Timelines were approximated for the range of activities necessary to come up with 
the case studies in time for use as teaching material in the first cycle of TMEM 
implementation, and eventually to be published.  This initiative however, was still 
dependent on the availability of external funding to cover the costs. 

 

ii)       Field activity designs for MPA courses by Dr. Hazel Arceo   
 

Dr. Hazel Arceo, an MPA expert and newly appointed faculty member of the UPMSI, 
was commissioned in August to prepare the listing of field activities for the MPA 
courses; and in October to develop the corresponding Activity Designs.  This would 
serve as the initial set of teaching materials for the MPA courses, on which the other 
related field teaching materials will be  further developed.   

 

1.2.3 Intermediate Result 3 (IR3) of the revised project description on Networking 
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1.2.3.1 Networking with CRM/MPA professionals and other  individuals who 
can potentially be tapped for the program  (faculty UP) 

 

Meetings with various key faculty members of other academic institutions whose disciplines 
are partly covered by the PM-TMEM program, has been serving as a venue for opening 
opportunities to potential collaboration with regards to  teaching or research for the 
program.  This is in line with addressing the program’s need for capacity building of its UP 
faculty for program sustainability by building the next generations of  PM-TMEM faculty. 

 
i) UP Diliman 

 
- Director Rene N. Rollon, Institute of Environmental Science and Meteorology, College 

of Science (UPD) 
 

- Dean Mario delos Reyes, School of Urban and Regional Planning (UPD) 
 

- Dr. Eufracio Abaya, Anthropologist under the College of Education (UPD) and 
member of the UPD Curriculum Committee  
 

- Dean Ramon N. Clarete, School of Economics (UPD) 
 

- Director Atty. Jay Batongbacal, Maritime and Law of the Sea Institute, College of Law 
(UPD) 

 
- Dean Eduardo Gonzalez, Asian Center (UPD) 

 
- Dean Miguela Mena, Asian Institute of Tourism (UPD) 

 
- Drs. Elmer Ferrer and Tata Polotan-Cruz, College of Social Welfare and Community 

Development (UPD) 
 

 
- Dean Ma. Lourdes Fe Mendoza and Director Ebenezer Florano, National College of 

Public Administration and Governance (UPD) 

 
 

ii) UP Los Baños 
 
- Prof. Hermilea Castillo, Department Head of Science Communication, College of 

Development Communication, UPLB 
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In March 2013, Prof. Castillo was commissioned to develop the syllabus for the 1-
unit course Communication in Tropical Marine Ecosystem Management.    
 

- Dean John Pulhin, College of Forestry and Natural Resources (CFNR)  
 
Dean Pulhin approached UPD TMEM team  after the presentation of the PM-TMEM 
program to the GAAC on July 22, 2013.  Given the significant role of watershed 
management for conservation of the marine environment (e.g. Ridge to Reef 
approach), Dean Pulhin expressed the desire for future meetings to discuss the 
potential collaboration of CFNR with the program.  This was a welcome 
development as there are likely areas of convergence for collaborative research, 
given their existing MSc program in Natural Resource Conservation. 
  
Based on the recommendations of the UPLB Graduate School, the CFNR was 
included as a co-proponent to SESAM for the PM-TMEM in September 2013.  This 
development was included in the OVPAA PM-TMEM proposal submitted in October 
2013. 

 
    

1.2.3.2 Networking with LGUs having jurisdiction over MPA sites included in 
the program; other related institutions who can potentially be tapped 
to collaborate/support the program  (MSN, Malaysia etc) 

 

Worldfish (Penang, Malaysia) 

The Coral Triangle Atlas project of WorldFish Penang conducted a Workshop on Marine 
Protected Area (MPA) Management Effectiveness Assessment in collaboration with the 
Department of Marine Parks Malaysia on February 21-22, 2013 at Penang, Malaysia.  The 
purpose of this workshop was to bring together marine researchers and MPA managers 
from the Marine Parks Department of Malaysia and other Malaysian MPA stakeholder for 
training on MPA management effectiveness and assessment.   

Mr. Richard Muallil of the UPMSI, who was tapped to be a trainer for the MPA Management 
Effectiveness Assessment Tool (MEAT), facilitated networking of the project with Dr. 
Douglas Beare, the Project Leader of CT Atlas, for the conduct of the TNA in line with TMEM 
(MPA Management). Through the survey, the project was able to connect with 21 
Malaysian professionals involved in the management of marine parks: 17 were from the 
Department of Marine Parks – Malaysia; 3 were academicians; and 1 affiliated to a private 
foundation.    

The survey served as a form of soft-marketing for the program. Two-thirds of the Malaysian 
professionals (14) indicated interest in future enrollment in such  program.   
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Marine Protected Area (MPA) Support Network (MSN; Philippines) 

The MPA Support Network, with Dr. Porfirio Aliño as the National Coordinator, sponsored a 
series of MPA Fora for the Luzon, Visayas, and Mindanao groups in the network, which 
focused mainly on the training of provincial government units with jurisdiction over MPA 
networks.  These various fora were held within March 2013 for the Luzon, Visayas, and 
Mindanao groups.   

Through coordination of Dr. Aliño and  Dr. Hazel Arceo of MSN, the NA surveys were 
conducted among the participants of the MSN Fora.  The project was able to reach 57 MPA 
professionals coming from a total of 30 provinces throughout the country.  Among them, 52 
%  (30) indicated interest in future enrollment in the program described in the survey.   

 
Masinloc LGU, Zambales 

In collaboration with the MSN-Philippines, the Technical Coordinator of the project together 
with a MPA governance specialist appointed by MSN (Ms. Maryanne Tercero formerly of 
GIZ), was able to network with Ms. Olive Gregorio of the CRM Office - Masinloc LGU in 
Zambales from July 29-30, 2013.     Ms. Gregorio provided an overview of the MPA 
operation at   the 26-year old San Salvador MPA located within Oyon Bay.  A  site visit was 
done on July 30, which enabled interviews with members of the People’s Organization that 
co-manage the MPA.   

Based on the Evaluators’ validation of the MPA rating by the Masinloc CRM office using the 
Monitoring and Evaluation Assessment Tool (MEAT), there was a room for improvement 
with regards to the management and governance of the MPA. Its potential as an MPA 
demonstration site for a TMEM program will be reviewed.    (See Annex 3 for the Masinloc 
site visit photos) 
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Appendix A. Workshop Program and highlights 
 

Workshop on Tri-Campus Program Collaboration within the U.P. System: 
Set-up of a Porfessional Master’s Program in Management of Marine Protected Areas 

 
January 3 – 4, 2013 

3/F Conference Room, UP Marine Science Institute 

Diliman, Quezon City 

 
 
A. OBJECTIVES AND EXPECTED OUTPUTS OF THE ACTIVITY  

 
Workshop Objectives 
 
 To have a common understanding of the project and the proposed Professional Master’s  Program; 

 To have a common understanding of the “One UP” strategy; 

 To review the proposal for the Professional Master’s in Marine Protected Areas (OVPAA Form 2)/ general  

curriculum framework of the program  towards identifying areas for improvement; 

 To revise the curriculum towards a program that will strategically address tropical marine conservation; 

 To identify  and agree on the organizational requirements for the operational implementation of the 

revised Program 

 To agree on how these requirements will be met  

 To agree on timelines and responsible persons/entities for the implementation of the Masters program 

 
The Program 
 

Time Day 1 Day 2 

9:00 - 10:00 a.m. Opening Program  

 Welcome Remarks 

 GTKY and Workshop Overview 

 Presentation of Workshop 

Objectives, 

Outputs Planning Framework, and Schedule 

Summary of Agreements from yesterday’s 
sessions 
 
Workshop 4: Responding to the Requirements 
 

10:00 - 10:15 
a.m. 

Break 

10:15 - 10:45 
a.m. 

WHERE ARE WE NOW? 
 
Overview of the 3MPA Project and the 
Proposal for the Masters in Marine 
Protected Areas 

 

10:45 – 12:00 
a.m. 

WHERE DO WE WANT TO GO? 
 
Workshop 1: 
Envisioning the Program and Identifying 
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Convergence Opportunities  with Related 
Courses 

1:00 - 2:30 p.m. Workshop 2: 
Review of Consolidated Comments on  the 
Proposal for the Masters in Marine 
Protected Areas & Revision based on 
Workshop 1 Agreements 

Presentation  and Discussion of Workshop 4 
Outputs 

2:30 -4:30 p.m. 
(Working Break) 

Presentation of Outputs and Discussion in 
Plenary 

 

4:30 - 5:30 p.m. HOW DO WE GET THERE? 
 
Understanding the One UP Strategy: 
Available Information  for Tri-partite 
Collaboration 

Presentation of Program Milestones and 
timelines given June 2014 program 
implementation date  
 
Workshop 5: 
Agreement on Timelines/Responsible Entities 
or Persons 

5:30 - 6:30 p.m. Workshop 3:  
Identifying the Organizational 
Requirements for Tri-partite Collaboration 

Next Steps 
 
Closing  
 

 

Main Agreeements and Key Workshop Outputs 
 
 Workshop participants gained a common understanding of the background on the development of the 

original proposal for a professional Masters in Management of MPAs Program, and relevance  to  the 

“One UP” strategy. 

  
 The scope of the Tri-campus collaboration  program was broadened  with the title revised to Professional 

Master’s in  Tropical Marine Ecosystems Management, with Marine Protected Areas as an Area of 

Specialization  or PM-TMEM (MPA).  This allows flexibility for  the program to address the evolving 

challenges of marine biodiversity conservation through  other areas of specialization given the range of 

expertise of the 3 CUs.  Other  areas of specialization can be developed in the future. 

 
 The Professional Master’s program would be designed, developed, and implemented by the three 

campuses (UPD, UPV, UP Los Banos), each with a corresponding core academic unit (UPMSI, IFPDS, 

SESAM, respectively) through which other units can also participate in the program. 

 
 There is a need to define scope and distinction of  the proposed Masters TMEM (MPAs) program to avoid 

competition with other existing programs within the UP System.  

  
 The content of the curriculum proposal (OVPAA form 2) was revised accordingly, covering the following 

sections: Program rationale, description, and goals; Program requirements; Curriculum framework and 

corresponding course descriptions and basic syllabi.  
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 The curriculum framework will consist of Core Courses (11 units); Required Courses (6 units); and 

Specialization Courses for MPAs (18 units); with the modular approach as the implementation modality. 

 
 Operationalization mechanisms were developed in the following aspects:  Organizational structure with 

corresponding roles and responsibilities; Scholarships, recruitment, and marketing; Library resources, 

equipment and procurement; and Financial planning. 

 
 The body agreed to aim for the University Council approval of the program by July 2013; requiring the 

finalization of the curriculum proposal by end of February, to enable submission to initial approving 

bodies by March 2013 (GAAC for UPLB; College Levels for UPD and UPV). 

 
 All agreed on scheduling a follow-up workshop for February 2013 to address gaps and finalize the 

proposal.  

 
 The revised curriculum proposal resulting from the workshop was to be sent to participants by January 

15, 2013. 

 
 
 
Due to the participatory nature of the two-day workshop, there were minor changes in the methodologies 
planned.Plenary discussions  were held in lieu of Workshops 1 and 5, to address the scope of the workshop 
objectives. The preferred approach was suggested by the body. 
 
Ms. Resurrecion “Surie” Alip (Consultant)served as the facilitator for the two-day workshop, in close 
coordination with Dr. Porfirio Aliño and Dr. Mary Bernadette de Venecia.   Facilitator for logistics was Ms. 
Miraflor Sanchez. 
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Appendix B 
Participants of the Workshop on the Tri-Campus Collaboration within U.P. System  

of the Masters Program of Marine Protected Areas 
January 3-4, 2013 at U.P. MSI, Diliman, Quezon City 

 
Participant’s Name Organization/Institution Email Address Contact Numbers 

Dr. Porfirio M. Aliño Deputy Director for Research, 
UPMSI 

pmalino2002@yahoo.com 
alinoperry018@gmail.com 

09178387042 

Dr. Maria Lourdes San Diego-
McGlone 

Project Leader,  
USAID-MERF-3MPA 

malou_mcglone@yahoo.com 09164374750 

Dr. Marie Antonette J. Meñez Director, UPMSI anettemenez@yahoo.com 09276089317 

Dr. Aletta T. Yñiguez Program Coordinator, 
USAID-MERF-3MPA 

atyniguez@gmail.com 09053102023 

Dr. Laura T. David Deputy Director for Instruction, 
UPMSI 

ltd_pawikan@yahoo.com 09154315316 

Dr. Gil S. Jacinto UPMSI gjacinto@gmail.com  

Dr. Rebecca R. Guieb AOTR, USAID rguieb@usaid.gov 09285039046 

Dr. Leonardo Florece Dean, SESAM-UPLB  09165668975 

Dr. Vincent Hilomen IBS, CAS-UPLB vvhilomen@yahoo.com 09192097438 

Dr. Mark Dondi Arboleda SESAM-UPLB  mark_dondi@yahoo.com 09187961696 

Dr. Victoria Espaldon Vice-Chancellor for Research and 
Extension-UPLB 

voespaldon@yahoo.com 
mvoespaldon@uplb.edu.ph 

 

Dr. Jonathan Anticamara IB-UPD jonathan.anticamara@gmail.com 09153482590 

Dr. Giselle P. Concepcion 
(resource person) 

Vice-President for Academic 
Affrair, UP System 

gpconcepcion@gmail.com  

Dr. Malou Nicolas  
(resource person)  

Asst. Vice-President for Academic 
Affairs, UP System 

malou69_99@yahoo.com  

Dr. Virginia Yap  
(resource person) 

Vice-Chancellor for 
Administration, UPD 

vcyap2002@yahoo.com 09285030311 

Dr. Maria Mangahas CSSP-Anthropology, UPD maria.mangahas@gmail.com 09173916952 

Ms. Hazel Arceo MPA Support Network (MSN) hoarceo@gmail.com 09275598067 

 
 

mailto:pmalino2002@yahoo.com
mailto:alinoperry018@gmail.com
mailto:anettemenez@yahoo.com
mailto:atyniguez@gmail.com
mailto:ltd_pawikan@yahoo.com
mailto:gjacinto@gmail.com
mailto:rguieb@usaid.gov
mailto:vvhilomen@yahoo.com
mailto:mark_dondi@yahoo.com
mailto:voespaldon@yahoo.com
mailto:mvoespaldon@uplb.edu.ph
mailto:gpconcepcion@gmail.com
mailto:malou69_99@yahoo.com
mailto:vcyap2002@yahoo.com
mailto:maria.mangahas@gmail.com
mailto:hoarceo@gmail.com
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Participant’s Name Organization/Institution Email Address Contact Numbers 

Dr. Nathaniel Añasco Director, IMFO-CFOS-UPV ncanasco@yahoo.com (033)3158381 

Dr. Merlina Andalecio IFPDS-CFOS-UPV merlina_andalecio@yahoo.com 09154370639 

Dr. Carlos C. Baylon Dean, CFOS-UPV ccbaylon@upv.edu.ph 09157655919 

Dr. Wilfredo L. Campos CAS-UPV oceanbio2002@gmail.com 09082017514 

Prof. Caridad Jimenez IFPDS-CFOS-UPV cnjimz@yahoo.com  

Dr. Harold M. Monteclaro IMFO-CFOS-UPV hmonteclaro@yahoo.com  

Dr. Jose P. Peralta Director, IFPDS-CFOS-UPV f153mentor@yahoo.com 09285017386 

Dr. Rodelio F. Subade CAS-UPV rodanasu@gmail.com 09064928749 

Dr. Mary Bernadette B. De 
Venecia 

3MPA Project 3mpa.upmsi@gmail.com; 
dette.devenecia@gmail.com 

09158835941 

Ms. Miraflor P. Sanchez 3MPA Project 3mpa.upmsi@gmail.com 
mirasanchez@yahoo.com 

09175242948 

Ms. Surie Alip Facilitator suriealip@yahoo.com 09189174796 

 
 

 

mailto:ncanasco@yahoo.com
mailto:ccbaylon@upv.edu.ph
mailto:oceanbio2002@gmail.com
mailto:cnjimz@yahoo.com
mailto:hmonteclaro@yahoo.com
mailto:f153mentor@yahoo.com
mailto:rodanasu@gmail.com
mailto:3mpa.upmsi@gmail.com
mailto:3mpa.upmsi@gmail.com
mailto:mirasanchez@yahoo.com
mailto:suriealip@yahoo.com
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Appendix C. Pictures of the Workshop 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 



32 

 

 
 

 
 

 



33 

 

        

One of the plenary sessions during the workshop with Ms. Resurreccion Alip as facilitator. 

 

Group discussion on revisions for the TMEM curriculum framework. 
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Discussion of institutional heads on the curriculum proposal with members of the Office of the Vice 
President of  Academic Affairs (UP System): VP Gisela Concepcion (3rd from right) and Asst. Vice 

President Marilou Nicolas (second from right).  
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for the Professional Master’s  Program 
in 
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Appendix  A: Workshop Program 

 

FOLLOW-UP WORKSHOP TO FINALIZE THE TRI-CAMPUS PROFESSIONAL  

MASTER’S IN TROPICAL MARINE ECOSYSTEMS MANAGEMENT PROGRAM 

February 8-9, 2013, 3/F New Conference Room, UP Marine Science Institute 

 

Workshop Objectives 

 To finalize the tri-campus proposal (OPVAA Form 2) for the Professional Master’s in Tropical 

Ecosystems Management (TMEM), with MPAs as Area of Specialization  focusing on the following 

aspects: 

 Refinement of integrated curriculum; identification of lead faculty, resource persons and host 

CU for the courses; identification of course implementation locations.  

 System- trimestral vs. semestral 

 Costing and specific funding schemes/modalities 

 To develop a capacity-building scheme for the second generation  

 

Workshop Schedule  

Time Activity Presenter 

Day 1 

9:00 – 9:30  Arrival  

 Registration 

 Snacks 

 

10:00 – 10:15  Welcome Remarks  

 Presentation of Workshop Objectives and 

Schedule 

 Dean Josemaria Balmaceda, 

College of Science UPD 

 Facilitator 

10:15 – 10:30  Summary of Accomplishments from the 

January 3-4 Workshop  

 Dr. Dette de Venecia 

10:30 – 12:00  Session 1:  Developing an Integrated 

Curriculum for the Professional Masters  in 

Tropical Marine Ecosystems Management 

 Presentation of Masters TMEM 

vis-à-vis other related programs 

in UP 

 Presentation of Proposed 

Integrated Course Curriculum 

Design  

 Discussion and Agreement 

 

 

 

 Dr. Alette Yniguez  

 

 Dr. Laura David &  

Dr. Nats Anasco   

12:00 – 1:00 Lunch  
1:00 – 2:00  Continuation of Session 1  
2:00 – 3:00 
 

 Session 2: Trimestral vs. Semestral 

 Inputs on the Trimester experience 

 Agreement on academic term 

modality 

 Session 3:  Identifying Course MPA locations  

 Trimester inputs Dr. Jose 

Peralta of IFPDS-CFOS 

(UPV) 
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and Hosting CUs; Course Faculty teams and 

resource persons 

 Agreements from Initial Workshop  

 Presentation of Proposed MPA sites, 

hosting CUs  

 Workshop group sessions  

Workshop Group 1 – Faculty 

resources  and teams 
Workshop Group 2 – Course  

scheduling (days/hours), general 

activities 
 Presentation and Discussion of 

Workshop outputs; Agreement 

2 groups 

 1 group   

Dr. Alino, Dr. Jacinto,  
CU Heads/Coordinators  on 

Faculty resources and scope 

of work  
 

 1 group with course 

coordinators and others:  on 

scheduling  days, hours and 

general activities 

3:00 – 3:15 Break  
3:15- 5:30 Continuation of Session 2  

Day 2 

9:00 – 10:00 Summary of Agreements from Yesterday’s 

Sessions 
 

 Session 4: Program sustainability and  

                         others  
 Workshop Group 1: Resolution of 

gaps in the curriculum proposal 

 Workshop Group 2: Capacity-

building schemes  

 Workshop Group 3: Funding 

Schemes/Modalities; other sources 

 Dr. Dette de Venecia with 

facilitator 

 

 

 
Workshop groupheads 

 Dr. Malou McGlone 

 Dr. Carlos Baylon 

 Dr. Perry Aliño 

 

 
10:00 – 10:15 Break  

10:15- 11:00 Continuation of Session 4  

11:00 – 12:00 Presentations and Discussions; Agreements  Facilitator 

12:00 – 1:00 Lunch  
1:00 – 2:30 Continuation of Session 4 

 Next Steps 

 Closing 

 Facilitator 

 

 Dr. Perry Alino 

 

*Revision in schedule: Break-out Groups in Day 1 was merged in Day 2. 
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Appendix B: List of Participants 

 

Participant’s Name Organization/Institution 

Dr. Marie Antonette J. Meñez Director, UPMSI 

Dr. Laura T. David Deputy Director for Instruction, UPMSI 

Dr. Porfirio M. Aliño Deputy Director for Research-UPMSI 

Dr. Maria Lourdes San Diego-McGlone MSI-College of Science (CS), UPD 

Dr. Aletta T. Yñiguez MSI-CS, UPD 

Dr. Gil S. Jacinto MSI-CS, UPD 

Dr. Jonathan Anticamara Institute of Biology-CS, UPD 

Dr. Maria Mangahas Dept. of Anthropology-College of Social Science and 

Philosophy (CSSP), UPD 

Dr. Fidel Nemenzo Assoc. Dean for Academic Affairs-CS-UPD 

Dr. Jose Maria Balmaceda Dean, CS-UPD 

Dr. Carlos C. Baylon Dean, CFOS-UPV 

Dr. Jose P. Peralta Director, IFPDS-CFOS-UPV 

Prof. Nestor Yunque Vice-Chancellor for Administration-UPV 

Dr. Merlina Andalecio IFPDS-CFOS-UPV 

Prof. Caridad Jimenez IFPDS-CFOS-UPV 

Dr. Nathaniel Añasco Institute of Marine Fisheries and Oceanology (IMFO)-

CFOS-UPV 

Dr. Wilfredo L. Campos College of Arts and Sciences (CAS)-UPV 

Dr. Rodelio F. Subade CAS-UPV 

Ms. Hazel Arceo MPA Support Network (MSN) 

Dr. Leonardo Florece Dean, SESAM-UPLB 

Dr. Mark Dondi Arboleda SESAM-UPLB 
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Dr. Ebinezer Florano National College of Public Administration and 

Governance (NCPAG)-UPD 

Mr. Randy Vinluan USAID 

Ms. Resurreccion Alip Facilitator 

Dr. Bernadette de Venecia MERF Set Up of Professional Master’s Project, Technical 

Coordinator 

Ms. Miraflor Sanchez M|ERF Set Up of Professional Master’s Project, Program 

Assistant 
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Appendix C:  Workshop picture 
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Annex 3 
 

Masinloc –San Salvador MPA 
Site visit  

29-30 July 2013 
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Appendix 1. Site visit 
 

In collaboration with the MSN-Philippines, the Technical Coordinator of the project together with 
a MPA governance specialist appointed by MSN (Ms. Maryanne Tercero formerly of GIZ), met with 
Ms. Olive Gregorio of the Masinloc LGU - CRM Office  in Zambales from July 29-30, 2013. Ms. 
Gregorio provided an overview of the MPA operation at   the 26-year old San Salvador MPA 
located within Oyon Bay in the afternoon of July 29.  She also facilitated a meeting of Ms. Tercero 
and Ms. De Venecia with  the Batay Dagat officers on the same day.  A  site visit was done on July 
30, which enabled interviews with members of the People’s Organization that co-manage the MPA 
aside.  The Visitors’ area (supposedly for tourists) was underdeveloped, lacking in facilities for 
commercial tourism.    

An ocular survey of the shallow area of the MPA site was done.  The seagrass area was noted to 
have 75 to 100 % seagrass cover.  Apparently high coral cover was noted but was also observed to 
be recovering from bleaching.   

Based on the Evaluators’ validation of the MPA rating by the Masinloc CRM office using the 
Monitoring and Evaluation Assessment Tool (MEAT), there is still a lot of room for improvement 
with regard the management and governance of the MPA i.e. livelihood provisions within the 
island; lack of solidarity within the MPA management body; lack of biological assessments other 
than those conducted by CRM-based projects that were carred out in the area. Its selection as an 
MPA demonstration site for the TMEM program may have to be reviewed.  
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Appendix 2. Gallery of photos 
 

 
Figure 1. Ms. Maryanne Tercero, a governance specialist, interviewing members of the People’s 
Organization co-managing the San Salvador MPA Site at the visitors’ area of San Salvador. 

 

 

Figure 2. Ms. Bernadette de Venecia (TMEM TC; in wetsuit) during the interactions with the 
people’s organization at the visitors’ area of San Salvador MPA site. 
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Figure 3.  Shallow coral reef area of San Salvador  recovering from bleaching.  

 
 

 
Figure 4.  Table coral at the shallow reef area of San Salvador. 
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Figure 5.  Sea cucumbers at the seagrass area of the San Salvador MPA. 

 

 
Figure 6.  Seagrass beds of the shallow zone of the San Salvador MPA. 
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Annex 4 

 
Summary of the UP Review Process 

Milestones for the 3 CUs  
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3 CU PM-TMEM APPROVAL PROCESS / MILESTONES 

 

UP DILIMAN 

 

UP VISAYAS 

 

UP LOS BAÑOS 

 
UPV: Faculty of the College of Fisheries and Ocean Science (Approved with 
revisions)  

  
April 1, 2013 

 

 
UPD: Submission deadline of curriculum proposal to Cluster Chairs  

       
April 22, 2013 

  

 
UPD: Cluster Chairs will forward copy of the proposal to the University Council 
Secretariat (for checking)  

 
April 29, 2013 

  

 
UPLB: Submission of PM-TMEM to the UPLB Graduate School 

   
April 8, 2013 

 
UPLB:  Social Science and the Natural Science Committees of the Graduate 
School (Evaluation of PM-TMEM ) 

   
Summer 2013 

 
UPD: Science and Technology Cluster  Meeting of the UC Curriculum Committee 
(Evaluation of PM-TMEM)  

 
May 16, 2013 

  

 
UPD: Cluster Chairs to submit Cluster-approved proposals to UC Secretariat for 
final checking 

 
May 22, 2013 

  

UPLB:  Presentation of PM-TMEM proposal to Standing Committees of the 
Graduate School (Social and Natural Sciences groups) 
 

  July 22, 2013 

 
UPLB:  Comments due  from CU-wide Academic constituents with graduate 
programs on  revised PM-TMEM proposal   

  September 9, 2013 

 
UPLB: Graduate Academic Affairs Committee (GAAC) Meeting for  approval of  
PM-TMEM 

  November 2013 

 
UPLB: Graduate Faculty approval 

  November 2013 

 
UPLB: UC Curriculum Committee (Evaluation of PM-TMEM)  

  December 2013 

 
UPLB: UC Executive Council Meeting  - Endorsement of Chancellor and Vice 
Chancellor for Academic Affairs  of curriculum  proposals approved by UC 
Curriculum Committee   for the UP System-wide  Academic Affairs Committee 

  December 2013 
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(AAC) and Presidential Advisory Council (PAC) evaluations 

 
UPD:Cluster approved curriculum proposals to be endorsed by Vice-Chancellor for 
Academic Affairs (VCAA) and the Chancellor  to  OVPAA for review  

   

 
UPD,UPV, UPLB :  Submission of PM-TMEM endorsed by respective   Vice-
Chancellors  for Academic Affairs and Chancellors to OVPAA to enable  inclusion 
in AAC agenda for  November 7, 2013 

October 23, 2013 October 23, 2013 October 23, 2013 

 
UP System: AAC Meeting  (PM-TMEM evaluation) 

 
November 7, 2013 

 
November 7, 2013 

 
November 7, 2013 

 
UP System: PAC Meeting ( PM-TMEM Evaluation) 

December 2013 December 2013 December 2013 

 
UPV - Fisheries and Marine Science Committee of the Graduate Program Council 
Evaluation  of AAC-PAC approved curriculum proposal 

  
January 22, 2014 

 

 
UPV: Graduate Program Council Meeting       

  
January 29, 2014 

 

 
UPV: Science and Technology Cluster Meeting of the University Curriculum 
Committee  (Evaluation of PM-TMEM) 

  
February 12, 2014 

 

 
UPD: Submission of New Curriculum Proposal approved by AAC and PAC to UC 
Secretariat to enable inclusion in the UC Curriculum Committee Agenda   

 
January 20, 2014 

  

 
UPD, UPV: Deadline for proponents to submit curriculum proposal to copies to  UC 
Secretariat for UC Curriculum Committee meeting 

 
February 27, 2014  

(40 copies) 

 
February 17, 2014  

(11 copies) 

 

 
UPD: Meeting of UC Curriculum Committee 

 
March 17, 2014 

  

 
UPV: Meeting of UC Curriculum Committee 

  
March 5, 2014 

 

 
UPLB: University Council Executive Committee Meeting on programs approved by 
AAC and PAC 

   
1

st
 or 2

nd
 week Dec 

2013 

 
UPLB: Executive Committee of the University Council – UPV 

   

 
UPD, UPV, UPLB: University Council meeting 

 
April 21, 2014 

 
April 11, 2014 

 
December 2013 or 

April 2014 

 


